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Richland, Washington 99352
Dear Mr. Lobos:

STATUS OF COMPLETING MILESTONE M-016-49, “COMPLETE INTERIM REMEDIAL
ACTION FOR THE 100-F AREA”

The U.S. Department of Energy, Richiand Operations Office (RL) received your letter dated
January 11, 2008, “Balance of Work to Complete the Interim Remedial Actions for the 100-F
Area Milestone.” This letter provides a response as required by the Hanford Federal Facility
Agreement and Consent Order (HFFACQ), Section 4.1.

A meeting with the U.S. Environmental Protection Agency (EPA) project manager was held on
January 16, 2008, to discuss the status of the remediation efforts at 100-F Area. RL's contactor,
Washington Closure Hanford LLC (WCH) provided an immediate update on the progress, as
well as the scope and schedule to meet M-16-49, and schedules for other work activities.

After a review of the HFFACO documentation, RL believes 53 waste sites were tdentified in the
100-F Area for remediation at the time the TPA milestone was approved. These waste sites are
listed in Attachment 1, Sections I and II. Waste sites listed in Attachment 1, Sections IIf and TV
were not within the Interim Record of Decision for Remaining Sites at the time the Tri-Party
Agreement milestone schedule was set. Completion of interim remedial actions on the original
53 waste sites is on schedule for completion by the M-16-49 Milestone date of December 31,
2008.

Additionally, significant remediation progress on the remaining sites is being made, minimizing
threats to groundwater and the river, complying with existing future major milestones (i.e.,
M-16-00A), and effectively utilizing available work crews to complete actions at 100-F now
rather than at a later date.
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If you have any questions, please contact Chris Smith, of my staff on (509) 372-1544.

Sincerely,
Jog R. Fr 7 ASsistant Manaécr
AMRC:DCS or the River Corridor

Attachment

cc w/attach:

D. T. Bignell, WCH

(. Bohnee, NPT

R. L. Donahoe, WCH

J. W. Donnelly, WCH

R. H. Engelmann, FHI

S. L. Feaster, WCH

S. Harris, CTUIR

J. A. Hedges, Ecology

R. Jim, YN

S. L. Leckband, HAB

K. Niles, ODOE

R. E. Piippo, FHI

W. S. Shingler, WCH

J. G. Vance, FFS
Administrative Record, H6-08
Environmental Portal, A3-01



ATTACHMENT

100-F Waste Sites

1. Waste Sites Listed in Burial Ground ROD (ROD approved July 1999):

100-F-20 118-F-1 118-F-2
118-F-3 118-F-5 118-F-6 Total Sites = 8
118-F-7 118-F-9

I1. Waste Sites Listed in Remaining Sites ROD (ROD signed in July 1999):

120-F-1 100-F-2 118-F-4
100-F-4 100-F-7 100-F-9
100-F-10 100-F-11 100-F-12
100-F-14 100-F-16 100-F-18
100-F-23 100-F-24 100-F-25
100-F-28 100-F-29 100-F-31
100-F-33 100-F-34 116-F-7
116-F-8 116-F-12 116-F-15
116-F-16 126-F-2 128-F-1 Total Sites =45
128-F-2 128-F-3 132-F-1
132-F-3 132-F-4 132-F-5
132-F-6 141-C 182-F
1607-F1 1607-F2 1607-F3
1607-F4 1607-F5 1607-F6
1607-F7 UJPR-100-F1 UPR-100-F3

I1I1. Waste Sites Listed in Remaining Sites ROD ESD (ESD signed in Feb. 2004):

100-F-36 100-F-37
100-F-38 100-F-26 Total Sites =4

IV. Orphan Sites Evaluation Process (New Waste Sites Created in October
2005) (OSR-2005-0001):

100-F-44 100-F-45 100-F-46

100-F-55 100-F-47 100-F-48

100-F-49 100-F-50 100-F-5 Total Sites = 14
100-F-52 100-F-53 100-F-54

100-F-56 100-F-57

Note: 100-F-41, 116-F-7:2, and 132-F-4:2 were no action.



